
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:16 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 596 Date: 27-Jun-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 753

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of CCC 339 painting of pipe supports and piping. Misc
MEP paperwork and write diaries.

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

F.W. SPENCER AND SON, INC

Diary: Dispute

Sump Pump at tower base

The FWS crew continued to work on the installation of the tower base sump pump throughout the shift.

001 T-MEP-ALS.079

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

CB 19 Expansion Loop

During previous inspections, it was noted that the elbow flange for the 12" CCSF Water Main on the east
side of the expansion loop was sitting on the top of the CB 19 deck.

RFI 2649R03 was written to propose a design solution which was approved.

Bob Kick and Tom Colombo requested that this work be CCO 187 extra, which was rejected because the
pipe is not seated in the PS-11 because the adjacent flange elbow is sitting on the deck. Earlier revisions
of RFI 2649 asks for the Department’s approval of the FWS layout, but the layout did not take into
consideration the size of the flange.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Tower Base Dehumidification
System

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 596 Date: 27-Jun-2014 Friday

ABF ironworkers welded the lock Elevation 9

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP ALFREDO GUTIERREZPainter 8.00 0.00 0.00 8.00

JNM RAMON GUITTEREZPainter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Alfredo and Ramon Gutierrez and Maurio Ayala spent the shift continuing the painting of the CCO 339
pipe supports and associated piping.

001 0-MPI-ELS.339
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